

**Minutes of the third Meeting of the National Level Advisory and Monitoring Committee for Jal Kranti Abhiyan (2015-16) held on 16.09.2016 at 3.00 P.M.**

The third Meeting of the National Level Advisory and Monitoring Committee for Jal Kranti Abhiyan (2015-16) was held on 16.09.16 at 3.00 PM under the Chairmanship of Shri U.P.Singh, Additional Secretary (WR, RD & GR) in Committee Room of Ministry of Water Resources, River Development and Ganga Rejuvenation, Shram Shakti Bhawan, New Delhi. The list of participants is at **Annexure-I**.

2. The following were discussed during the meeting:

**i) Identification of Jal Grams:-**

a.) 1090 Jal Grams have been identified so far out of the total target of 1352. The selection of remaining 262 Jal Grams needs to be done in a defined timeline;

b.) Identification of 100 dalit dominated Jal Grams in 10 States viz. Andhra Pradesh, Chattisgarh, Jharkhand, Karnataka, Madhya Pradesh, Maharashtra, Odisha, Rajasthan, Telangana and Uttar Pradesh.

**ii) Preparation of Water Security Plans:-**

Out of the identified 1090 Jal Grams, Water Security Plans for 232 Jal Grams have been prepared. Preparation of Water Security Plans for the remaining Jal Grams may also be done in a defined timeline. Central funding

**iii) Consent of Hon'ble Member of Parliaments:-**

To discuss regarding the decision taken in the consultative committee meeting of MoWR, RD & GR held on 12.07.2016 that the consent of local MPs may be taken for selection of Jal Grams and consent of local MPs may also be taken for already identified Jal Grams.

**iv) Model Command Area:-**

It was decided that the work related to Model Command Area has to be undertaken by NWM in a project mode with the help of CADWM. However, no information/progress has been received from NWM.

**v) Organization of Workshop/Training Programmes:-**

In the current FY 2016-17, an amount of 120 lakh has been sanctioned by the Ministry under IEC Scheme for conducting workshop/training programmes/printing of materials by CWC and CGWB. It should be ensured that all the workshop/training programmes should be conducted on or before 31<sup>st</sup> March, 2017 and amount sanctioned for the purposed should be completely utilized.